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Disclaimer 
 

While every effort has been made to ensure that the information contained within this 
report is complete, accurate and up to date, Tredwell Management Services make no 
warranty, representation or undertaking whether expressed or implied, nor do they 
assume any legal liability, whether direct or indirect, or responsibility for the accuracy, 
completeness, or usefulness of any information. 
 
 
 



  3 

Table of Contents 
 
Acknowledgements .................................. .......................................................... 6�
Study Framework ................................... ............................................................. 7�

1.1� Project Purpose and Outputs ........................................................................................... 7�
1.2� Project Scope ................................................................................................................... 8�
1.3� Report Structure ............................................................................................................... 9�
1.4� Methodology....................................................................................................................10�

2� Regional Context .................................. ..................................................... 12�
2.1� Overview of the Peel Region ...........................................................................................12�

3� Trail Network ..................................... ......................................................... 13�
3.1� Hierarchy .........................................................................................................................13�

4� Regional Trail Network ............................ .................................................. 15�
5� Key Issues and Opportunities ...................... ............................................ 19�
6� Vision and Principles ............................. ................................................... 21�

6.1� Vision ..............................................................................................................................21�
6.2� Principles.........................................................................................................................22�

7� Strategy and Action Plan .......................... ................................................ 23�
7.1� Integrated Planning and Management ............................................................................24�
7.2� Sustainable Trail Provision and Enhancement ................................................................29�
7.3� Participation and Utilisation .............................................................................................33�
7.4� Economic and Community Development ........................................................................35�

8� Implementation and Funding Opportunities .......... ................................. 36�
8.1� Implementation ................................................................................................................36�
8.2� Funding ...........................................................................................................................37�

Appendix A – Mapping .............................. ....................................................... 42�
 
 



  4 

Tables 
 
Table 1:  Project Methodology Outline ..................................................................................... 11�
Table 2:  List of Existing Regional or Higher Level Trails in the Peel Region ........................... 18�
Table 3:  Trail Key Issues and Opportunities Table .................................................................. 20�
Table 4  Strategy 1: Themed Trail Precincts ............................................................................ 25�
Table 5  Strategy 2: Integrated Trail Planning Framework ....................................................... 28�
Table 6:  Strategy 3:  Existing Regional Trails .......................................................................... 30�
Table 7:  Strategy 4:  Future Regional Trails ............................................................................ 31�
Table 8:  Strategy 5:  Management Structure ........................................................................... 32�
Table 9:  Strategy 6:  Promotion and Marketing ....................................................................... 33�
Table 10:  Strategy 7:  Mapping ............................................................................................... 34�
Table 11:  Strategy 8:  Economic and Community Development ............................................. 35�
 
 

Figures 
 
Figure 1 Map of Peel Region highlighting the five Local Government areas ............................ 12�
Figure 2:  Themed Trail Precincts in the Peel Region .............................................................. 26�
 



  5 

 

Glossary of Abbreviations 
 
 
Organisation Name  Abbreviation  
Bibbulmun Track Foundation Inc BTF 
Canoe Trail Friends of Mandurah & Pinjarra CTFMP 
Canoe WA CWA 
City of Mandurah CoM 
Department of Environment and Conservation DEC 
Department of Planning Infrastructure DPI 
Department of Sport and Recreation DSR 
Department of Tourism  DoT 
Department of Water DoW 
Main Roads WA MRWA 
Mandurah Paddling Club Inc MPC 
Munda Biddi  Trails Foundation Inc MBTF 
National Trust of Australia NTA 
Oakford Trail Management Association OTMA 
Over 55 Paddling Club OFPC 
Peel Development Commission PDC 
Peel Harvey Catchment Council PHCC 
Peel Mountain Bike Club PMBC 
Peel Trails Group Inc PTG 
Perth Mountain Bike Club PMBC 
Pinjarra Equestrian Association PEA 
Recreation Trail Bike Riders Association RTBA 
Shire of Boddington SoB 
Shire of Harvey SoH 
Shire of Murray SoM 
Shire of Serpentine – Jarrahdale SSJ 
Shire of Waroona SoW 
South Metropolitan Trail Riders Club SMTRC 
Track Care TC 
Vietnam Veterans Canoe Club VVCaC 
Vietnam Veterans Cycling Club VVCyC 
Western Australian Four Wheel Drive 
Association 

WA4WDA 

Western Australian Mountain Bike Association WAMBA 
Western Australian Planning Commission WAPC 
YAHOO Over 55's Bushwalking Club Inc YOFBC 
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Study Framework 

1.1 Project Purpose and Outputs 
 
The following is an outline of the purpose of the project as specified in the 
project brief. 
 
The Peel Trails Group commissioned Tredwell Management in April 2008 to 
conduct a review and update of the Peel Region Trails Master Plan, 
previously completed in May 1999. The review is to address recent trends in 
activities and trail use, locally, nationally and internationally and update the 
original plan accordingly. 
 
The revised plan and documents will be used as a basis for prioritising the 
maintenance and upgrading of existing trails and the planning and 
development of new trail opportunities within the Peel region. 
 
 
The Project Outputs will be: 

·  Review and summarise relevant local, state, national and international 
trends and approaches to trail development and management, 
including successes and problems encountered. 
 

·  Identify all relevant stakeholders, including, but not limited to state 
government and relevant local government agencies, community 
groups, not-for-profit organisations, user groups, etc 

 
·  Liaise with relevant stakeholders to identify their individual: 

a. Current and predicted/forecast demographics (local 
government only); 
b. Visions and perceived needs; 
c. Local attractions and opportunities. 

 
·  Request Expressions of Interest in conjunction with the Peel Trails 

Group to seek community and stakeholder input. 
 

·  Identify and review any relevant area/trail management plans (e.g. 
Lane Poole Reserve Management Plan, Proposed Peel Regional Park, 
etc) 

 
·  Identify and audit existing trails (both motorised and passive), including 

information on location, permitted activity type, classification/grade and 
current condition. 

·  Identify any currently planned trails (both motorised and passive), 
including information on location, permitted activity type and proposed 
classification/grade. 
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·  Identify strategies and opportunities for funding the establishment, 
redevelopment, management, maintenance and promotion of existing 
and new trails (both motorised and passive trails). 

 
·  Analyse data collected through stakeholder and public consultation via 

appropriate means (such as SWOT – Strengths, Weaknesses, 
Opportunities, Threats) to develop a vision for the Peel region and 
assist in allocating priorities for: 

a. Maintenance of existing trails; 
b. Development of new trail opportunities; 
c. Marketing opportunities. 

 
·  Update the existing 5 year works program including estimated costs 

where appropriate. 
 

1.2 Project Scope 
 
The following extract of the project brief outlines the scope of the project: 
 

For the purposes of this project trails can incorporate both motorised 
(4x4, trail bike) and passive (walking, cycling, bridle and canoeing) 
forms of recreation. 

 
It has been assumed for the purposes of this project that a trail normally 
passes through or has a strong connection to the natural environment 
therefore urban footpaths and bikeways are considered outside of the scope 
of this project. 
 
The Peel Region Trails Master Plan only considers regional level trails located 
wholly or partly within the boundaries of the five local government areas 
(Shire of Murray, Shire of Serpentine-Jarrahdale, Shire of Waroona, Shire of 
Boddington and City of Mandurah.  Specific Local Government Master Plans 
will be developed that consider in more detail trail planning at the local level. 
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1.3 Report Structure 
 
Three major planning and research reports have been prepared during the 
development of this study.  The reports have been presented in two volumes 
as follows. 
 
Volume 1: 
 

·  Strategy and Action Plan 
 
Volume 2: 
 

·  Consultation and Literature Review Findings Report 
·  Internet Survey Findings Report. 

 
It is recommended that the reports contained within Volume 2 be read in 
conjunction with this Strategy and Action Plan. 
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1.4 Methodology 
 
A four stage methodology was proposed and accepted by the Study Steering Group.  The following table outlines the methodology 
followed to develop the required deliverables and outputs of this Study. 
 

  STAGE TASKS OUTPUTS 

1. PROJECT START UP ·  Steering Committee Meeting 
·  Develop a Consultation Plan incorporating 

relevant stakeholders including local and 
state government representatives, state, 
regional and local recreation, sporting, and 
community bodies. 

·  Clarification of project scope, expectations 
and deliverables 

·  Agreed methodology 
·  Framework for consultation 
·  Agreed project management processes 

2. LITERATURE REVIEW 
AND AUDIT 

·  Documentation search to be conducted in 
consultation with the Peel Trails Group and 
other key agencies (e.g.) local government. 

·  Summarise key issues, trends, initiatives and 
strategies. 

·  Site visits conducted at key sites to gain an 
appreciation of key regional issues. 

·  Demographic Analysis of the region to 
understand current and predicted trends that 
will impact on future trail provision. 

 

·  Literature Review and Audit Findings Report 
including 

- Initial identification of key issues and trends 
- Audit of existing trails including information 
on location, permitted activity type, 
classification/grade and broad assessment of 
current condition 
- Summary of the region’s current and forecast 
demographics 

3. KEY STAKEHOLDER 
CONSULTATION 

·  Develop and distribute an electronic 
questionnaire for identified stakeholders. 

·  Conduct interviews with representatives of 
key stakeholder organisations 

·  Prepare a consultation findings report. 

·  Key issues and opportunities relating to trail 
provision and management in the Peel 
Region identified. 

·  Summary of consultation findings report. 
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  STAGE TASKS OUTPUTS 

4. ORGANISATION AND 
STRATEGIC SETTING 

·  Gap and overlap analysis including the 
preparation of mapping of key networks to 
assist with this process. 

·  Project Steering Committee 
Workshop/Meeting. 

 

·  Identification of gaps and surpluses in 
relation to trail provision. 

·  Mapping of key trail networks to assist with 
analysis. 

·  Identification of strategic directions and key 
themes. 

5. DRAFT REVISED MASTER 
PLAN 

·  Preparation of draft revised Master Plan 
including: 

- An overall vision for the Peel region 
- Strategy, action and recommendation 

development 
·  Submit draft revised Master Plan to Peel 

Trails Group for feedback and endorsement. 

·  draft revised Peel Region Trails Master Plan 
including: 
·  Overall vision, strategies and actions 
·  Updated five year works program 

 

6. FINALISE REVISED 
MASTER PLAN 

·  Undertake public consultation on draft 
revised Master Plan (Peel Trails Group). 

·  All feedback and comments to be reviewed. 
·  Make all agreed changes to the revised 

Master Plan 
·  Produce Final Master Plan and present to the 

Peel Trails Group. 

·  Summary of consultation feedback and 
agreed changes to revised Master Plan 

·  Final Revised Peel Trails Master Plan 
 

 
 

Table 1:  Project Methodology Outline 
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2 Regional Context 
 

2.1 Overview of the Peel Region 
 
The Peel Region covers an area of 5,600 square kilometres and extends from 
35 to 145 kilometres south of Perth. It is home to 130 square kilometres of 
estuary and inland waterways, including a ‘Wetland of International 
Importance’ under the Ramsar Convention. The Region's western boundary is 
50 kilometres of Indian Ocean coastline. 
 
The Peel Region incorporates the geographical boundaries of five local 
municipalities - the City of Mandurah and the Shires of Boddington, Murray, 
Serpentine - Jarrahdale and Waroona. Peel has a population of almost 93,000 
and is the fastest growing region in Western Australia with an average annual 
population growth rate of 3.7% (2002-07). 

 
Figure 1 Map of Peel Region highlighting the five Local Government areas 

Important infrastructure developments in the Region include the new Perth to 
Bunbury Highway and the new Southern Suburbs Railway. 
 
The Region's economy is driven by mining, manufacturing, building and 
construction, retail and tourism. Agriculture also makes a significant 
contribution to the Peel's diverse economy. Peel had a gross regional product 
of $5.5 billion in 2006-07.  This was a 21.5% increase over the previous 
financial year, making Peel the fourth largest regional economy in WA, and 
the fastest growing. 
 
The Region also boasts a diverse range of trails that cater for walking, cycling, 
canoeing, horse riding and four wheel driving.  The types vary from highly 
developed urban shared use path networks to long distance highly 
challenging relatively isolated tracks.  The region is noted for its mountain 
biking, equestrian and developing canoe activities while still catering for bush 
walkers and four wheel drivers. 
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3 Trail Network 
 

3.1 Hierarchy 
 
Every trail is unique, however, trails can generally be defined as a state/icon, regional or local significance.  The common 
characteristic of all trails is their contribution to the lifestyle, health and social wellbeing of individuals and communities.  The key 
distinguishing characteristics of trails at state/icon and regional levels are as follows and are based on the hierarchy included within 
the Department of Sport and Recreation Government of Western Australia’s ‘Future Direction of Trails Development in Western 
Australia’ developed in 2003. 
 
State/Icon Trail 
 

·  Developed considering several elements, in particular conservation, recreation, heritage interpretation, and tourism; 
·  High-level tourism appeal and attracts, or has the potential to attract, a significant number of visitors from all major markets, 

i.e. intrastate, interstate and international; 
·  Measurable economic benefit to the state; 
·  Generates, or has the ability to generate, significant associated saleable tourism products e.g. packages/accommodation; 
·  Crosses several land boundaries; 
·  Requires significant management and maintenance planning and resource allocation; 
·  No single ‘proprietor’ 
·  Supported by a lead state government agency; 
·  Trail specific activities are supported by a not for profit community organisation; and 
·  Attracts international and interstate visitors 

 
Examples of this type of trail in the Peel Region include the Bibbulmun Track and the Munda Biddi Trail 
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Regional Trail 
 

·  Developed considering several elements, in particular conservation, recreation, heritage interpretation, tourism and 
occasionally transportation; 

·  Crosses more than one land boundary; 
·  Land manager is usually the ‘proprietor’ of the trail; 
·  Requires coordinated management and maintenance planning and resource allocation; 
·  Varied management models, often characterised by the presence of community support groups such as “Friends” groups; 
·  Measurable tourism and/or economic benefits for the region; and 
·  Attracts interstate and intrastate visitors 

 
Examples of this type of trail in the Peel Region include the Jarrahdale Bridle Trail (Horse Riding), King Jarrah Track 
(walking), Mandurah Coastal Trail (shared use) and Fawcett Track (four wheel driving). 
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4 Regional Trail Network 
 
The following table lists the trails that have been identified as being at a regional level or higher within the Peel Region and 
subsequently comprise the Regional Trail Network.  Local trails will be addressed in the individual Local Government area Trail 
Master Plans to be developed in late 2008. 
 
Type Ref. No.  Trail Name  Location  Hierarchy  Length  Trail Manager  Classification/ 

Grade 
Comment  

4WD Track 1 Fawcett Track Lane Poole 
Reserve 

Regional 105 km DEC Easy - Medium High priority 
Existing 
brochure/map 

4WD Track 2 Nanga 
Heritage 
Circuit 

Lane Poole 
Reserve 

Regional 48.5 km DEC Medium High priority 
Existing 
brochure/map 

Bridle Trail 3 Darling Downs 
Bridle Trails 

Serpentine-
Jarrahdale 

Regional Between 2.6 
and 6.5 km 

SSJ Horse C1 Existing map 

Bridle Trail 4 Jarrahdale 
Bridle Trail 

Langford Park 
(SSJ) 

Regional 20 km DEC Horse C2 High Priority 

Bridle Trail 5 Les Couzens 
Bridle Trail 

Loop trail near 
Dwellingup 
(SoM) 

Regional 26.8 km DEC NA Fire recovery 

Bridle Trail 6 Murray Bridle 
Trail 

Southern part 
of the SoM 
(Heron Pt. to 
Dwellingup 

Regional 65 km SoM Horse C2 Limited 
Information 
Available 

Bridle Trail 7 The 10th Light 
Horse Bridle 
Trail 

CoM/SoW/SoH Regional 56 km Not 
determined 

Horse C2 Specific 
master plan 
developed in 
1999 
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Type Ref. No.  Trail Name  Location  Hierarchy  Length  Trail Manager  Classification/ 
Grade 

Comment  

Dive Trail 8 Mandurah 
Shipwreck 
Trail 

Off 
Mandurah’s 
Coastline 

Regional NA WA Museum NA Existing 
Brochure/map 

Mountain Bike 
Trail 

9 Langford Park 
Mountain Bike 
Trails (various) 

Langford Park 
(SSJ) 

Regional 5 km, 6.5 km, 
9.5 km circuits 

DEC MTB Class 2- 
3 

High Priority 
Conceptual 
plans  

Mountain Bike 
Trail 

10 Marrinup Cycle 
Trail 

State Forest Regional 5 – 10 km DEC MTB Class 1 Fire recovery 

Mountain Bike 
Trail 

11 Munda Biddi 
Trail 

State Forest 
(Jarrahdale 
area through 
the Lane Poole 
Reserve) 

State 154 km (part 
traversing Peel 
region) 

DEC MTB Class 1 - 
2 

High priority 

Mountain Bike 
Trail 

12 Murray Valley 
Pines Downhill 

Lane Poole 
Reserve 

Regional Various DEC MTB Class 4 Unofficial trails 

Mountain Bike 
Trail 

13 Toms Crossing 
Downhill 

Lane Poole 
Reserve 

Regional Various DEC MTB Class 4 Unofficial trails 

Mountain Bike 
Trail 

14 Turner Hill State Forest Regional 8 km DEC MTB Class 3 High priority 

Mountain Bike 
Trail 

15 Waterous Trail 
(loop) 

State 
Forest/Lane 
Poole Reserve 

Regional 61.3 km DEC MTB Class 1 - 
2 

Recently 
developed and 
opened 

Shared/Multi 
Use Trail 

16 Coastal Trail Mandurah Regional Various 
Lengths 

CoM Walk Class 1- 
2 

Existing 
Brochure/map 

Shared/Multi-
Use Trail 

17 Oakford Multi-
Use Trail Path 
Network 

Oakford (SSJ) Regional Various Oakford Trails 
Management 
Association 

Horse Class 1 
Walk Class 2 

Used by horse 
riders, walkers, 
cyclists and as 
a fire track. 
Existing map 
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Type Ref. No.  Trail Name  Location  Hierarchy  Length  Trail Manager  Classification/ 
Grade 

Comment  

Shared/Multi-
Use Trail 

18 The Foreshore Mandurah Regional 3 km CoM Walk Class 1 Mandurah 
Heartwalk 
Existing 
brochure/map 

Walking Trail 19 Baldwin’s Bluff 
Nature Trail 

Serpentine NP 
(SSJ) 

Regional 6 km return DEC Walk Class 3 - 
4 

Medium 
priority 

Walking Trail 20 Bibbulmun 
Track 

SoB/SoM/SoW State 130 km in Peel 
Region  

DEC Walk Class 4 High priority 

Walking Trail 21 Chuditch Walk 
Trail 

Lane Poole 
Reserve 
(SoW) 

Regional 3.8 km DEC Walk Class 3 High priority 

Walking Trail 22 Hamel 
Wetlands 
Arboretum 
Trail 

Hamel, SoW Regional 2 km approx. SoW Walk Class 2 High priority 
Existing 
Master Plan 

Walking Trail 23 Heathland's 
Trail 

Yalgorup NP, 
SoW 

Regional 4.5 km DEC Walk Class 2 Existing 
brochure/map 

Walking Trail 24 Icy Creek Walk 
Trail 

Lane Poole 
Reserve 
(SoW) 

Regional 1.4 km DEC Walk Class 3 High priority 

Walking Trail 25 Island Pool 
Walk Trail 

Lane Poole 
Reserve 
(SoW) 

Regional 1.9 km DEC Walk Class 3 High priority 
Existing 
brochure/map 

Walking Trail 26 King Jarrah 
Track 

Lane Poole 
Reserve 
(SoW) 

Regional 18 km DEC Walk Class 3 - 
4 

High priority 

Walking Trail 27 Kitty Gorges 
Walk 

Serpentine NP Regional 7 km DEC Walk Class 4 High priority 
Existing 
brochure/map 

Walking Trail 28 Lake Pollard 
Trail 

Yalgorup NP, 
SoW 

Regional 6 km DEC Walk Class 2 Existing 
brochure/map 
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Type Ref. No.  Trail Name  Location  Hierarchy  Length  Trail Manager  Classification/ 
Grade 

Comment  

Walking Trail 29 Marrinup Falls 
Walk Trail 

State Forest Regional 1.16 km DEC Walk Class 2 Fire recovery 

Walking Trail 30 Murray Valley 
Circuit 

State 
Forest/Lane 
Poole Reserve 
(SoM, SoW) 

Regional 36 km DEC NA Fire recovery 
currently 
closed 

Walking Trail 31 Nanga Circuit Lane Poole 
Reserve (SoM, 
SoW) 

Regional 17 km DEC Walk Class 2 - 
3 

Lower priority 

Walking Trail 32 Oakley Falls 
Walk 

State Forest Regional 1.43 km DEC Walk Class 4 Fire recovery 

Walking Trail 33 The Falls Walk 
Trail 

Serpentine NP 
(SSJ) 

Regional 400 m DEC Walk Class 2 Lower priority 

Table 2:  List of Existing Regional or Higher Level Trails in the Peel Region 
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5 Key Issues and Opportunities 
 
The following is a summary of the key issues and opportunities facing each of the trail activities within the scope of this study.  A 
priority rating has been applied to each key issue and opportunity identified to assist in the development of the strategy and action 
plan component of this Plan. 
 

KEY ISSUES & OPPORTUNITIES PRIORITY 
Overall  

The ongoing sustainability of existing and proposed trails 
High 

Need for integrated planning and development (e.g. sport and recreation plans, local government planning schemes, specific master plans) 
High 

Improved trail management practices (risk management, maintenance and user management). 
High 

Improvements to marketing and promotion of trails, both individually and as a whole. 
High 

Priority is upgrading/enhancing existing trails prior to the development of new trails and; 
High 

Economic and community development opportunities through trail provision across the region 
High 

Cycling  

Demand for increased range of Mountain Biking Trails in the region. 
High 

The need to increase the utilisation of trails and paths for transport purposes. 
Medium 

Opportunity to create a Mountain Biking precinct around Dwellingup 
Medium 

Horse Riding  

Pressure from urban development on existing bridle trails. 
High 

Poor condition and safety issues associated with regional level bridle trails 
High 

Need for improved mapping and information. 
Medium 

Opportunity to create a Horse Riding precinct around the northern parts of the Shire of Serpentine-Jarrahdale 
Medium 
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KEY ISSUES & OPPORTUNITIES PRIORITY 

Canoeing  

Further development and enhancement of current trails. 
Medium 

Need for improved mapping and information 
Medium 

Opportunity to develop a canoe precinct along the major waterways of the Peel Region 
Medium 

Four Wheel Driving  

Demand for additional four wheel drive tracks in the region. 
Medium 

Opportunity to develop a off-road precinct east of Dwellingup 
Medium 

Trail Bike Riding  

Need to establish a designated official trail bike riding area in the Peel Region. 
High 

Conflict with other trail uses 
High 

Opportunity to develop an off-road precinct east of Dwellingup 
High 

Walkin g 

Sustainability of existing network 
High 

Improvements to well utilised walking trails 
Medium 

Opportunity to develop a walking precinct around Jarrahdale 
Medium 

 

Table 3:  Trail Key Issues and Opportunities Table 
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6 Vision and Principles 
 
 

6.1 Vision 
 
 
 
 
 
 
 
 
 

“A network of sustainable 
trails that cater for the 

growing needs and 
contribute to the 

development of the Peel 
Region.”  
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6.2 Principles 
 
The following recreation and trail planning principles have been developed to 
guide the Strategy development for the Peel Region Trails Master Plan.  They 
are as follows: 
 

• Provide a diverse range of trail opportunities rele vant to the 
targeted needs of the community that are accessible  by 
community. 

• Maximise use of existing trails where they are appr opriately 
located and have the capacity to sustain additional  use. 

• Manage trails professionally, effectively and equit ably. 

• Provide safe trails through adherence to relevant l egislative and 
activity safety requirements. 

• Encourage community involvement in the planning and  design of 
trails. 

• Environmentally responsible and sustainable trail p rovision. 

• Trails that have identified Aboriginal heritage val ues should 
involve local indigenous people in their planning, design and 
interpretation. 

• Financially responsible trail development and manag ement. 

• Peel Local Government Councils will focus on delive ring regional 
level trails as a priority as opposed to state/icon  level trails which 
are seen as the primary responsibility of State and  Federal 
Government. 

• Support, promote and advocate for trail users in re lation to issues 
facing the industry. 

• Partnerships with the private sector, the community  and other 
tiers of government to provide trails and associate d facilities will 
be pursued where possible. 
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7 Strategy and Action Plan 
 
This strategy and action plan provides a practical framework for the implementation of the key strategies and actions identified from 
the extensive research and assessment processes undertaken as part of this Study.  The plan has four key strategic themes: 
 

·  Integrated Planning and Management 
·  Sustainable Trail Provision and Enhancement 
·  Participation and Utilisation 
·  Economic and Community Development 

 
For each strategic area relevant strategies have been developed and then for each strategy a series of actions have been 
comprised.  Strategies are given a priority of High, Medium or Low and then for each action the recommended timeframe (refer 
table below), partners (see below) that are most suitable to assist in achieving the action and the likely resources (refer table below) 
that will be required to fulfill the action. 
 
Timeframe 
 
Term Year Range  
Short 2009 – 2011 
Medium 2012 – 2015 
Longer 2016 onwards 
 
Partners 
The lead partner is identified in bold e.g. DEC and the assisting partners are identified and are not bolded e.g. SoM. 
 
Resources 
 
Level  Cost Range  
Low (L) 0 - $20,000 
Medium (M) $20,001 - $50,000 
High (H) Over $50,000 
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7.1 Integrated Planning and Management 
 

Themed Trail Precincts 
1. Strategy:  Create trail discipline themed precincts  throughout the Peel Region as a focus of trail dev elopment. 1 
Rationale:  The Peel Region offers a diverse range of trail activities and there tends to be areas within the Peel Region that are conducive to certain trail 
disciplines.  Horse riding, mountain biking and walking tends to be located around the townships of Dwellingup and Jarrahdale and nearby areas. The 
Shire of Serpentine-Jarrahdale has significant bridle trail networks particularly in the northern parts.  The motorised activities are currently in a growth 
phase, there is demand for legal and designated areas for trail bike riding in the Peel Region the preferred location for these activities needs to be 
determined through a separate study process.  The Shire of Waroona has some significant walking trails and has plans for the further enhancement of 
walking trails in their region.  Whereas the City of Mandurah has existing regionally significant heritage shipwreck dive trails. By developing activity based 
themes for these precincts there are opportunities to attract new and enhance existing businesses and community organisations that service these user 
groups and contributing to the overall development of the community they are located within. 
Priority:   High Key Performance Indicator  

One themed precinct mapping product developed per 
annum 

Actions  Timeframe  Partners  Resources  
1.1. Create multi-discipline trail precincts around Dwellingup (including Lane Poole Reserve) 

and Jarrahdale (refer Figure 2). 
Short PDC, SoM, 

SSJ, SoW 
WAMBA, 
PMBC, 
MBTF,BTF, 
VVCyC, YOFBC 

L 

1.2. Create horse trail riding precincts at the northern part of the Shire of Serpentine-
Jarrahdale around Darling Downs and Oakford and also around the township of 
Coolup in the Shire of Murray (refer Figure 2). 

Medium SSJ, SoM 
OTMA, SMTRC 

L 

1.3. Create a canoeing and paddling precinct based on the waterways of the Murray River, 
Peel Inlet and Serpentine River system (refer Figure 2). 

Medium SoM, CoM 
CTFMP, OFPC, 
MPC, CWA, 
VVCaC 

L 

1.4. Investigate in a separate study a suitable location/s for the creation of an area suitable 
to cater for the needs of trail bike riding and other legal trail based off-road vehicles. 

Medium RTBA 
DSR, DEC, Peel 
Local Govt. 

L 

                                                      
1 Note:  Themed trail areas do not preclude other trail related activities from locating in the area if there is a substantiated need. 
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Actions  Timeframe  Partners  Resources  
1.5. Create a diving trail precinct off the Mandurah coastline. Medium PDC, CoM L 
1.6. Create a walking trail precinct around Waroona. Medium SoW L 

Table 4  Strategy 1: Themed Trail Precincts 
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Figure 2:  Themed Trail Precincts in the Peel Region 
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Integrated Trail Planning Framework 
2. Strategy:  Develop an integrated trail planning fra mework  for the Peel Region . 

Rationale :  Due to the varying stakeholders (various government agencies, community groups and trail users) and five separate local government areas 
within the Peel Region it is important that an integrated approach to planning is undertaken for the whole region.  Furthermore, trails have recreation, 
transport, environmental, cultural and heritage elements and there is a need to ensure that when planning for these that trail planning and management 
is considered and incorporated.  Regular communication and collaboration will need to be maintained, led by the Peel Trails Group and trail planning and 
implementation within the local governments will need to be resourced. 
Priority:   High Key Performance Indicator s 

Trail planning sections in all major planning 
documents. 
Individual trail plans developed by mid 2009. 
Trail planning position created in each Peel Region 
Council by 2011. 

Actions  Timeframe  Partners  Resources  
2.1. Ensure trail planning initiatives are incorporated and recognised in broader community 

planning such as Local Government (strategic plans, development plans and 
recreation planning documents), DEC regional recreation plans for national and 
conservation parks, Peel Regional Park, PHCC catchment planning and other 
government agency planning (e.g. DoT, DoW) 

Ongoing PTG 
DEC, DSR, 
SoM, SoW, 
SSJ, MCC, SoB, 
DPI, PHCC, 
DoT, DoW 

L 

2.2. Continue to incorporate and engage representatives from the community, State and 
Local Government agencies and the private sector through attendance at Peel Trails 
Group meetings. 

Ongoing PTG 
DEC, DSR, 
SoM, SoW, 
SSJ, MCC, SoB, 
Other 
organisations as 
required. 

L 
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Actions  Timeframe  Partners  Resources  

2.3. Develop individual local government trail master plans to guide the provision of local 
trails in each Peel Local Government area. 

Short PTG, DEC 
DSR, SoM, 
SoW, SSJ, 
MCC, SoB 
 
 

M 

2.4. Encourage, advocate and seek funding for the five Peel Local Governments to have a 
designated trail planning and development officer at least on a part-time basis or as a 
joint position that services two or more local government areas. 

Short PTG 
SoM, SoW, 
SSJ, MCC, SoB 

L 

2.5. When enhancing and creating new trails or sections of trails incorporate indigenous, 
cultural, educational and heritage interests where relevant and feasible. 

Ongoing DEC, SoM, 
SoW, SSJ, 
MCC, SoB 
Private 
Developers, 
NTA 

L 

2.6.  Design new trails and sections of trails to ensure they cater for transport demands and 
requirements where practical, particularly in current or proposed major residential 
areas. 

Ongoing SoM, SoW, 
SSJ, MCC, 
SoB, Private 
Developers 

M 

Table 5  Strategy 2: Integrated Trail Planning Framework 
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7.2 Sustainable Trail Provision and Enhancement 
 
Existing Regional Trails 
3. Strategy:  Enhance and develop existing regional trails.  

Rationale :  The Peel Region has over 30 trails that are of regional or state significance.  A number of these trails are incomplete or in disrepair and need 
to be further enhanced and/or developed where there is a justified need.  The popularity of four wheel driving suggests the Fawcett Track and Nanga 
Heritage Circuit will need to be continually enhanced. 

The shared use path once created between Mandurah and Pinjarra will be a pivotal link between the two communities.  The Mandurah Coastal Trail is 
popular and linking it through to the City of Rockingham will enhance its appeal and open it up to a greater population base. 

The Canoe Trails have been established over the last 5-10 years and need to be upgraded to a regional standard particularly the popular routes. 

There have been a number of trails damaged in the wild fires of 2007 and will need to be repaired and this provides an opportunity to enhance and 
expand their function during the re-construction phase. 

The Darling Downs horse trail network is well established and the Oakford Trails Network is progressively being developed linking these two networks is 
desirable to create a Horse Riding Precinct. 

The Murray Bridle Trail has great potential as a regional trail however, there is a need to ensure a link is provided across the new highway development 
and the trail is brought up to a safe standard, whereas the Barrighup-Furnissdale Bridle Trail will need to be adapted to cater for the additional demand 
from urban development. 

The Hamel Wetlands Arboretum Trail is being developed within the Shire of Waroona, an interpretive master plan has been developed for this trail. 
Priority:   High Key Performance Indicator  

One regional trail completed/redeveloped to a high 
standard per annum. 

Actions  Timeframe  Partners  Resources  
3.1. Continue to enhance and develop the regional four wheel drive tracks the Fawcett 

Track and Nanga Heritage Circuit. 
Ongoing DEC 

Track Care 
WA4WDA 
PDC 

M 

3.2. Continue to develop the Mandurah – Pinjarra Shared Use path system in accordance 
with the previously developed master plan. 

Ongoing Private 
Developers 
SoM, CoM 

H 
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Actions  Timeframe  Partners  Resources  

3.3. Continue the Mandurah Coastal Trail Northwards linking through to Rockingham and 
Southwards in accordance with the CoM’s plans. 

Long CoM 
Private 
Developers 

H 

3.4. Continued development of identified canoe trails and launch sites through improved 
signage (trail head and directional) and associated infrastructure in accordance with 
the CTFMP’s plans. 

Ongoing CTFMP 
DEC, SoM, 
CoM, OFPC, 
MPC 
 

M 

3.5. Restore the Marrinup Track which was recently damaged by wild fire as a key trail for 
less experienced Mountain Bikers. 

Short DEC M 

3.6. Complete the Oakford Bridle Trail Network in accordance with developed plans and 
create a link to the established Darling Downs Trail Network. 

Short/ 
Medium 

OTMA 
SSJ 

H 

3.7. Ensure a link is provided across the new Perth Bunbury Highway development for the 
Murray Bridle Trail and address the safety issues of the water crossings at the Harvey 
Estuary and Coolup through the removal of the Harvey Estuary Crossing and 
improvements to the creek crossing at Coolup. 

Short MRWA 
SoM 

M 

3.8. Restore the Les Couzens bridle trail which was recently damaged by fire. Short DEC M 
3.9. Restore the Oakley Falls Walk trail which was recently damaged by fire. Short DEC M 
3.10. Enhance the Kitty’s Gorge Walk trail Medium DEC M 
3.11. Gradually adapt the Barragup-Furnissdale Bridle Trail to cater for additional trail 

activities such as walking and cycling over the long term. 
Long SoM 

Private 
Developers 

H 

3.12. Determine the feasibility of re-designing the Murray Valley Circuit to become a 
shared use trail.  If feasible undertake the redevelopment. 

Short DEC L 

3.13. Continue the development of the Hamel Wetlands Arboretum Trail in 
accordance with the existing concept and interpretation plans. 

Short SoW 
DEC 

M 

Table 6:  Strategy 3:  Existing Regional Trails 
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Future Regional Trails 
4. Strategy:  Develop regional level trails and/or networks to me et current and forecast  demand.  

Rationale :  Although there are numerous existing regional level trails within the Peel Region, a number of trail development projects have been identified 
as having high need and contributing significant value to the overall trail network.  There is a high need for additional and improved mountain biking trails 
in the region.  The Aboriginal Heritage Trail was identified in the 1999 Trail Plan and extensive planning work has occurred to date however there is a 
need to implement this project which will add significant heritage and tourism value to the region.  There is also a need for a regional level trail at 
Boddington. 
Priority:   High Key Performance Indicator  

One regional trail development scoped and 
implementation commenced every two years 

Actions  Timeframe  Partners  Resources  
4.1. Support the development of Mountain bike trails around Dwellingup and Jarrahdale by 

working with the Mountain Bike industry to develop the identified trails (e.g. loop trail 
around Langford Park, official down-hill track to replace the tracks near Lane Poole 
Reserve which are under threat in the long term). 

Short DEC 
WAMBA, 
PMBC, SoW, 
SoM, SSJ 

H 

4.2. Create a family friendly mountain bike trail (e.g. an easy/short small loop trail for 
beginner’s families within Lane Poole reserve). 

Medium DEC 
WAMBA, PMBC 

M 

4.3. Plan for the development of a bridle trail network within the proposed special zoning 
areas for the equine industry within the SoM to eventually replace the bridle trails 
under threat from development. 

Long SoM 
Private 
Developers 
DSR, PEA, DPI, 
WAPC 

H 

4.4. Continue the planning, design and commence the creation of the Aboriginal Heritage 
Trail on the eastern side of the Peel Inlet as a major tourist and recreation facility in 
line with the ‘Indigenous Heritage Management Plan for the Eastern Foreshores of the 
Peel and Harvey Inlets 2007’. 

Short/ 
Medium 

PDC 
DEC, PHCC, 
SoM, SoW, 
Private 
Developers 

H 

4.5. Develop a concept plan for the proposed Rail to River Trail at Boddington and then 
commence implementation. 

Medium/ 
Longer 

SoB 
DSR, PDC 

L 

Table 7:  Strategy 4:  Future Regional Trails 



  32 

 
Management Structure 
5. Strategy:  Ensure the management structures for all  current and future regional trails are clearly def ined  

Rationale :  A number of regional trails in the past have deteriorated primary due to factors such as unclear management responsibilities and minimal or 
no maintenance schedules being in place.  It is essential that for any new or re-developed trails a designated body is responsible for the management 
and maintenance of that trail, this should ideally be a government agency (local or state) as they are more likely to have the necessary resources and 
expertise. 
Priority:   High Key Performance Indicator  

Designated trail manager in place for all 
upgraded/developed trails 

Actions  Timeframe  Partners  Resources  
5.1. Ensure all trail manager roles are clearly defined particularly for community driven 

regional trail developments. 
Short PTG 

DEC, SoM, 
SoW, SSJ, 
CoM, SoB 

L 

5.2. Ensure adequate trail maintenance schedules and procedures are defined and adhered 
to for all regional level trails. 

Short PTG 
DEC, SoM, 
SoW, SSJ, 
CoM, SoB 

L 

5.3. Develop a management and maintenance manual as a guide for all trail managers. Medium PTG, 
DEC, DSR, 
SoM, SoW, 
SSJ, CoM, SoB 

L 

Table 8:  Strategy 5:  Management Structure 
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7.3 Participation and Utilisation 
 
Promotion and Marketing 
6. Strategy:  Increased promotion and marketing of trail opportun ities within the Peel Region  

Rationale :  There exists many trail opportunities within the Peel Region however, there appears to be a lack of a coordinated and efficient marketing 
approach.  There is a need to ensure technology is utilised to promote trails and a website and electronic brochures are developed for all regional level 
trails.  There is also a need to ensure consistent branding across the network and it is recommended that the Peel Trails Group logo is incorporated on 
all trails in the region at a minimum on the trail head signage to provide that consistency. 
Priority:   High Key Performance Indicator  

Website developed by 2009 
5 Brochures developed per annum 
10 Trails branded per annum 

Actions  Timeframe  Partners  Resources  
6.1. Develop a Peel Trails marketing website and electronic brochures for all regional level 

trails. 
Short PTG 

DEC, DSR. 
SoM, SoW, 
SSJ, CoM, SoB 

L 

6.2. For new trail signage developed (trail head at a minimum) include the Peel Trails Group 
logo to indentify the trail as a Peel Region trail. 

Short PTG 
DEC, SoM, 
SoW, SSJ, 
CoM, SoB 

L 

Table 9:  Strategy 6:  Promotion and Marketing 
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Mapping 
7. Strategy:  Improved mapping and identification of trails  throughout the Peel Region  

Rationale :  There are a wide range of mapping products available for the regions trails however a number are outdated and there are also a number of 
trails that do not have an existing map.  DEC is currently preparing a series of canoe trail maps which should be available in 2008.  The bridle trails 
appear to be in highest need of having suitable mapping products.  A detailed audit needs to be undertaken of the existing mapping products and their 
current status. 
Priori ty:   Medium Key Performance Indicator  

2 maps produced/updated per annum. 
Actions  Timeframe  Partners  Resources  

7.1. Support the development of Canoe Maps being developed by DEC and local canoe 
groups. 

Short DEC 
PTG, CTFMP, 
CWA, MPC, 
OFPC, VVCaC 

L 

7.2. Upgrade and replace missing signage (trail head and markers) along the Murray and 
Les Couzens bridle trails where required. 

Short SoM, SoW, 
CoM, DEC 
PTG, PEA, 
SMTRC 

L 

7.3. Develop a series of trail user maps for the Murray, Les Couzens, and Jarrahdale Bridle 
Trails. 

Short SMTRC 
PTG 
DEC, SoM, SSJ,  

L 

7.4. Continue to roll out the recently developed DEC Trail directional markers. Ongoing DEC M 
7.5. Undertake an audit of existing trail maps to determine which trails require mapping or 

upgrading of mapping and then commence developing and upgrading the required 
maps. 

Short/ 
Medium 

PTG 
DEC, SoM, 
SoW, SSJ, 
CoM, SoB 
Relevant Trail 
User Groups 

H 

 

Table 10:  Strategy 7:  Mapping 
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7.4 Economic and Community Development 
 
 
Economic and Community Development 
8. Strategy:  Use trail development and provision as a n economic and community development tool.  

Rationale :  Established trail networks and their associated activities are able to provide significant benefits to the communities they traverse, particularly 
from an economic and tourism perspective.  A number of special events are conducted in the region that use the trail networks as their principle facility, 
these should be supported and enhanced to assist in raising the profile of the Peel Region’s trails and provide economic spinoffs to the communities that 
host the events.  Also, through educating the local community about the benefits of adopting their unique trail themes there is an opportunity to create 
vibrant precincts based on each of the major trail disciplines which over the long term will provide significant economic and tourism benefits to the region. 
Priority:   High Key Performance Indicator  

Three workshops/seminars conducted per annum 
throughout the Peel Region 

Actions  Timeframe  Partners  Resources  
8.1. Support and develop trail related special events such as the annual Peel Region Canoe 

Week, the Nanga Challenge, mountain bike racing, trail rides, four wheel driving, 
walks, orienteering, rogainning and other activities. 

Ongoing PTG 
Event 
Organisers 

L 

8.2. Tap into the economic and community development projects being developed by the 
MBTF and BTF to encourage communities along these trails to become ‘walker and 
bicycle friendly’. 

Medium PDC 
MBTF 

L 

8.3. Based on the themes established in Strategy 1 encourage businesses and not-for-profit 
organisations to embrace their community’s theme e.g. Dwellingup and Mountain 
Biking through the delivery of workshops/seminars on the economic and tourism 
benefits of having trail networks in their area. 

Ongoing PTG 
PDC, SoM, 
SoW, SSJ, 
CoM, SoB 

L 

Table 11:  Strategy 8:  Economic and Community Development 
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8 Implementation and Funding Opportunities 
 

8.1 Implementation 
 
The Peel Trails Group in partnership with the Department of Environment and 
Conservation, and the five local governments that comprise the Peel Region 
will provide key leadership roles to the communities of the Peel Region in the 
implementation of this Strategy.  However it is imperative that there is cross 
agency support given to these organisations and the Region’s communities, if 
the strategies outlined in this report are to be achieved. It is only through this 
partnership approach that the potential of the Peel Region in the provision and 
facilitation of trail opportunities will be realised. 
 
This partnership approach will involve community associations, Local 
Government authorities, State and possibly Federal Government agencies 
and regional organisations working together to achieve outcomes.  Ultimately 
this will require the incorporation, prioritisation and implementation of the 
individual actions identified in the Strategy through each organisations work 
plans and budgeting processes. The Strategy has identified the need for 
additional resources (Trail Development Positions) to be employed within the 
Peel Region through each local government.  These positions will greatly 
assist in the successful implementation of the Strategy, in particular actions 
attributed to Local Governments. 
 
Whilst monitoring and control of implementation will occur through each 
organisation’s own internal processes it is envisaged that the Peel Trails 
Group as the dominant trail planning organisation servicing the Peel Region 
will provide a coordinator role in the monitoring and evaluation of this 
Strategy. A number of key performance indicators have been identified in the 
Peel Region Trails Master Plan Strategy and Action Plan 2008-2017 that will 
not only assist in the evaluation of the overall success of the Strategy, but 
support the implementation of various actions at the local level. 
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8.2 Funding 
 
The key to the implementation of many of the strategies and actions 
indentified within this plan will be the successful procurement of funding.  The 
following programs and avenues should be utilised to assist in raising the 
required funds.  A number of the major funding programs that may assist in 
the planning and development of trails have been outlined below however 
there may also be other less known or recently developed funding programs 
available and therefore it is recommended that regular monitoring of web sites 
such as www.grantsdirectory.dlgrd.wa.gov.au  and www.grantslink.gov.au 
occurs to keep abreast of these opportunities. 
 
Local Government Funding 
 
It was recommended that each of the five Peel Region Local Governments set 
aside $50,000 per annum to develop and implement trail projects indentified 
in the 1999 Master Plan.  It is understood that only the Shire of Serpentine-
Jarrahdale has set this level of funding aside on a regular basis.  The other 
Council’s have tendered to set aside funding for specific projects however this 
has not been done on a regular basis.  It is recommended that the Peel Trails 
Group approach each of the five local governments and make this Strategy 
and Action Plan available to assist each Council with the determination of 
their trail planning and implementation budgeting and allocations. 
 
 
Department of Sport and Recreation Trail Grants Pro gram supported by 
Lotterywest. 
This fund is provided for not for profit, community organisations including local 
government authorities to undertake: 

·  Trail Construction 
·  Upgrade of existing trails 
·  Trail Promotion and Marketing 
·  Trail Planning 

 
Grants up to a maximum of $100,000 are offered through the Trails Grants 
Program.  Organisations applying for a grant in excess of $10,000 are 
required to provide a matching contribution ($1 for $1 basis) this may be 
financial or in-kind. 
 
www.dsr.wa.gov.au  
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Department for Planning and Infrastructure Country Pathways Grants 
Scheme 
 
The Country Pathways Grant Scheme provides funding assistance to local 
government authorities and community groups to assist in the planning, 
development and promotion of shared paths and cycling facilities in regional 
Western Australia. 
 
The Scheme's primary aims are to: 

• Encourage the integrated planning of cycling infrastructure. 
• Develop an integrated network of shared paths and on-road bike lanes. 
• Provide safe access to schools, sport, recreation and community 

facilities. 
• Improve the safety of cyclists, pedestrians and other path users. 

 
A total of $750,000 worth of grants was available in 2008-09.  The next round 
of funding is anticipated to be in October 2008. 
 
www.dpi.wa.gov.au/cycling  
 
 
2008-09 Peel Regional Development Scheme (RDS) 
 
The primary objective of this Scheme is to improve the economic and social 
development and the environment of the Peel region. 
 
The provision of financial assistance under this Scheme is dependent upon 
the availability of funds. While the maximum amount of assistance remains at 
the discretion of the Minister responsible, grants will be awarded from a 
minimum of $5,000 (ex GST) up to a maximum of $150,000. Due to the highly 
competitive nature of the scheme it is not common for the maximum to be 
granted. In some situations the Commission may also recommend a reduced 
level of funding. 
 
The Peel Regional Development Scheme provides grants for capital 
infrastructure projects as well as project development activities. The Scheme 
is targeted at providing financial assistance to regionally based organisations. 
Eligible applicants include Local Governments, State Government agencies, 
voluntary organisations, business groups, educational institutions, 
philanthropic foundations and community organisations. All voluntary and 
community groups applying for funding must be incorporated or be sponsored 
by such group or State/Local Government agency. 
 
www.peel.wa.gov.au  
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Australian Federal Government’s Caring for our Coun try 
 
Caring for our Country provides $2.25 billion in funding over five years from 1 
July 2008 to June 2013. It will integrate a number of existing natural resource 
management measures into a consolidated initiative. These include the 
Natural Heritage Trust, the National Landcare Program, the Environmental 
Stewardship Program, and elements of the Working on Country program. 
 
The goal of Caring for Our Country is to have an environment that is healthy, 
better-protected, well-managed, resilient, and that provides essential 
ecosystem services in a changing climate. 
 
Caring for our Country will focus on achieving strategic results and invest in 
six national priority areas: 
 

• a national reserve system,  
• biodiversity and natural icons,  
• coastal environments and critical aquatic habitats,  
• sustainable farm practices,  
• natural resource management in remote and northern Australia, and  
• community skills, knowledge and engagement. 

 
Note:  The exact details of this program have yet to be finalised however there 
may be opportunities for trail planning and development in the future. 
 
www.nrm.gov.au/funding  
 
Australian Sports Foundation 
 
The Australian Sports Foundation (ASF) operates the Sport Incentive 
Program. Specifically the program aims to increase opportunities for 
Australians to: 
 

• participate in sport, and/or  
• excel in sports performance.  

 
Eligible organisations can apply to register sport related projects in either of 
the following categories under the program: 
 
Category 1 – to collect donations using the ASF's tax deductible status and to 
receive consideration for discretionary grants from the ASF, OR 
 
Category 2 – to receive consideration for a discretionary grant from the ASF.  
An organisation can only register under one category at any given time. 
Projects must meet certain project criteria. 
 
www.asf.org.au 
Western Australian Planning Commission (WAPC) 
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There may be potential funding avenues through the Peel Regional Park and 
Peel Region Improvement Fund initiatives that should be explored. 
 
Coastwest Grants - WAPC 
 
Coastwest grants are for projects designed to improve the condition and 
amenity of the coastal zone in Western Australia. The grants provide 
opportunities and resources to assist local coastal managers to undertake on-
ground coastal management activities and facilitate community involvement 
and capacity building. This is to assist in the implementation of existing 
coastal management plans through cooperative coastal manager and 
community actions. 
 
www.wapc.wa.gov.au  
 
Australian Government Department of the Environment , Water, Heritage 
& the Arts 
 
Indigenous Heritage Program 
 
The Indigenous Heritage Program (IHP) is an Australian Government initiative 
that supports projects that identify, conserve and promote the Indigenous 
heritage values of places important to Aboriginal and Torres Strait Islander 
people. 
 
Individual project funding for organisations will in general be available up to a 
maximum of $100,000 (GST inclusive). Individual applicants will generally be 
eligible for funding up to $5000. Applications for more than these amounts 
may be considered where the applicant demonstrates special circumstances 
or a genuine requirement for additional funds. 
 
The IHP may also help identify places likely to have outstanding Indigenous 
heritage value to Australia suitable for inclusion on the National Heritage List. 
 
www.environment.gov.au/heritage/programs 
 
 
National Trust Funding 
 
There may be opportunities for funding through the National Trust of Australia 
(Western Australia) initiatives. 
 
www.ntwa.com.au  
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Private Developers 
 
A common method of funding trail infrastructure projects particularly in 
urban/town areas is through partnerships with private developers.  Council 
may be able to require through their respective planning schemes or negotiate 
various trail developments in conjunction with proponents of residential and 
urban developments.  Also, proponents of rural residential and special 
use/farmlet equine developments for Bridle Trail networks should contribute 
funds.  
 
Private Funding and Sponsorship 
 
Due to the significant mining corporations based in the Peel Region, 
historically they have contributed to a range of community projects including 
trail development initiatives.  Working in conjunction with these corporations 
and engaging them in the trail planning and development process may lead to 
future funding opportunities. 
 
Labour Programs 
 
There may also be an opportunity to utilise programs such as Work-for-the-
Dole www.workplace.gov.au and Green Corps www.greencorps.gov.au to 
assist with the provision of labour for trail development initiatives. 
 
 
 



   

Appendix A – Map of Existing Regional Trail 
Network 

 



 
Peel Region Existing Trail Network 

   

 

Coastal Trail 

Fawcett Track 
Nanga Heritage 
Circuit 

Darling Downs Bridle Trail 

Jarrahdale Bridle Trail 

Les Couzens Bridle Trail 

Murray Bridle Trail 

Mandurah Ship 
Wreck Trail 

Langford Park MTB Trails 

Marrinup Cycle Trail 

Munda Biddi Trail 

Downhill Trails 

Turner Hill Trail 

Waterous Trail 

Oakford Multi-use Trail Path Network 

The Foreshore 

Baldwin’s Bluff 
Nature Trail 

Bibbulmun Track 

Chuditch Walk Trail 

Heathland’s Trail 

Icy Creek Walk Trail 

Island Pool Walk 
Trail 

King Jarrah Track 

Kitty Gorges Walk 

Lake Pollard Trail 

Murray/Nanga 
Circuit 

The Falls Walk Trail 

Note:  Trail alignments are indicative only 

10th Light Horse Trail 


